COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2010

ESTI MATE SUMVARY 14:12: 05
CONTI D C17255 ESTI MATE NO 0009 PROG SPEC YR 2005
PO\ 17255- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 96.0  DAYS TI VE ALLOW 100 WORK DAYS
|1-25 Overlay, US6 to 23rd Ave PERCENT TI ME: 96. 00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO. ES6 0252- 402
|-25 OVERLAY, US6 TO 23RD AVE
NAME OF ROAD: |-25
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 06/ 15/ 2010 DATE TI ME STARTED 06/ 14/ 2009
2500 E BRANNAN VAY DATE LET 04/ 02/ 2009 DATE WORK BEGAN 06/ 14/ 2009
DATE AWARDED 04/ 08/ 2009 DATE TI ME STOPPED 06/ 15/ 2010
DATE CONTRACT EXECUTED 04/ 27/ 2009 DATE ACCEPTED 06/ 15/ 2010
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 06/ 14/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,850, 221. 46 PARTI Ol PATI NG $ 2,844, 221. 52 $ 48, 747. 48
AWARD PRQIECT AMT: $ 2,775,004, 21 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 48% TOTAL EARNI NGS 2,844, 221.52 48,747.48
FUNDS AVAI LABLE: $ 14, 999. 94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,844, 221. 52 48, 747. 48
TOTAL CLAI MB: $ 0.00 RETAI NAGE -41,626. 41 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,802, 595. 11 48, 747. 48
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,802, 595. 11 48, 747. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48, 747. 48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: ES6 0252- 402 ESTI MATE NO 0009 14: 12: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00202 *REMOVAL OF GUTTER 100. 000 100. 000
LF 0. 000 0. 00
17. 09000 100. 000 1, 709. 00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 677. 000 677. 000
LF 0. 000 0. 00
5. 88000 677.000 3,980. 76
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 139, 358. 000 139, 358. 000
SY 0. 000 0. 00
1. 09000 139, 358. 000 151, 900. 22
0020 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPEC AL) 131. 000 131. 000
SY 0. 000 0. 00
5. 00000 131. 000 655. 00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,178. 500 1, 178. 500
LF 0. 000 0.00
2.67000 1, 178. 500 3, 146. 60
0030 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 2, 316. 000 2,316. 000
LF 0. 000 0.00
13. 36000 2,316. 000 30,941.76
0035 202-01300 *REMOVAL OF END ANCHORAGE 7. 000 7. 000
EACH 0. 000 0. 00
105. 80000 7.000 740. 60
0040 202-04002 *CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
1, 068. 64000 1. 000 1, 068. 64
0045 202-04010 *CLEAN | NLET 40. 000 40. 000
EACH 0. 000 0. 00
267. 16000 40. 000 10, 686. 40
0050 203-00100 MJUCK EXCAVATI ON 0. 000 0. 000
CcY 0. 000 0. 00
83. 62000 0. 000 0. 00
0055 203-01500 BLADI NG 3. 500 3. 500
HOUR 0. 000 0. 00

118. 15000 3. 500 413. 53



CONTI D: C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: ES6 0252- 402 ESTI MATE NO 0009 14: 12: 05

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 203-01597  *POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
165. 64000 0. 000 0.00
0065 203-01620  SWEEPI NG (Pl CK- UP BROOW) 12. 000 12. 000
HOUR 0. 000 0.00
117. 82000 12. 000 1,413. 84
0070 203-02330  LABORER 10. 000 0. 000
HOUR 10. 000 509. 70
50. 97000 10. 000 509. 70
0075 206-01000 BED COURSE MATER AL 31. 000 31. 000
cy 0. 000 0.00
74. 48000 31. 000 2,308. 88
0080 207-00205  TOPSO L 10. 000 0. 000
cy 10. 000 256. 50
25. 65000 10. 000 256. 50
0085 208-00002  *ERCSI ON LOG (12 | NCH) 0.000 0. 000
LF 0. 000 0.00
2. 46000 0. 000 0.00
0090 208-00020  *SILT FENCE 227. 000 227.000
LF 0. 000 0. 00
0. 96000 227.000 217.92
0095 208-00034  *GRAVEL BAG 764. 000 764. 000
LF 0. 000 0.00
4. 81000 764. 000 3,674.84
0100 208-00045  *CONCRETE WASHOUT STRUCTURE URBAN 3.000 3.000
EACH 0. 000 0. 00
961. 78000 3.000 2,885.34
0105 208-00050  *STORM DRAI N | NLET PROTECTI ON 43. 000 43.000
EACH 0. 000 0. 00
3. 63000 43.000 156. 09
0110 208-00206  *ERCSI ON CONTROL SUPERVI SOR 29. 000 28. 000
DAY 1. 000 181. 67
181. 67000 29. 000 5, 268. 43



CONTI D: C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: ES6 0252- 402 ESTI MATE NO 0009 14: 12: 05

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 210-04010  ADJUST MANHOLE 0. 000 0. 000
EACH 0. 000 0. 00
267. 16000 0. 000 0.00
0120 212-00006  *SEEDI NG ( NATI VE) 0. 200 0. 000
ACRE 0. 200 74. 80
374. 02000 0. 200 74. 80
0125 213-00003  *MJILCH NG (WEED FREE) 0. 200 0. 000
ACRE 0. 200 96. 18
480. 90000 0. 200 96. 18
0130 213-00061  *MJILCH TACKI FI ER 50. 000 0. 000
LB 50. 000 84. 00
1. 68000 50. 000 84.00
0135 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 178. 000 91. 000
5% 87. 000 163. 56
1. 88000 178. 000 334. 64
0140 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 336. 130 336. 130
TON 0. 000 0.00
104. 60000 336. 130 35, 159. 20
0145 403-09221  *STONE MATRI X ASPHALT (FI BERS) ( ASPHALT) 23, 230. 230 23, 230. 230
TON 0. 000 0.00
74. 90000 23, 230. 230 1,739, 944. 23
0150 411-10255  EMILSI FI ED ASPHALT ( SLOW SETTI NG 3, 497. 000 3, 497. 000
GAL 0. 000 0.00
2. 52000 3, 497. 000 8,812. 44
0155 420-00500  *GEOTEXTI LE (PAVI NG 4, 159. 000 4, 159. 000
5% 0. 000 0. 00
2.09000 4, 159. 000 8,692. 31
0160 420-00510  *GEOTEXTI LE ( CRACK REDUCTI ON) (H GH DENSI TY) 131. 000 131. 000
5% 0. 000 0.00
18. 30000 131. 000 2,397.30
0165 507-00100  *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 4 | NCH 3.000 3.000
cy 0. 000 0.00
486. 23000 3.000 1, 458. 69



CONTI D: C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17255-BID ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES6 0252- 402 ESTI MATE NO. 0009 14: 12: 05

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 601-06100  *CONCRETE ( PATCH NG 0. 000 0. 000
cy 0. 000 0.00
4, 808. 86000 0. 000 0. 00
0175 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 004. 500 1, 004. 500
LF 0. 000 0.00
13. 89000 1, 004. 500 13, 952. 51
0180 606-00501  *PRECAST GUARDRAI L (I NSTALL ONLY) 0. 000 0. 000
LF 0. 000 0.00
14. 05000 0. 000 0. 00
0185 606-00720 *GUARDRAIL TYPE 7 (STYLE CQ) 2, 544. 000 2, 544. 000
LF 0. 000 0.00
53. 43000 2, 544. 000 135, 925. 92
0190 606-01370  *TRANSI TI ON TYPE 3G 5. 000 5. 000
EACH 0. 000 0.00
1, 207. 56000 5. 000 6, 037. 80
0195 606-01380  *TRANSI TI ON TYPE 3H 1. 000 1. 000
EACH 0. 000 0.00
555. 69000 1. 000 555. 69
0200 606-02003  *END ANCHORAGE ( NONFLARED) 2.000 2.000
EACH 0. 000 0.00
1, 939. 58000 2.000 3,879. 16
0205 606-02005  *END ANCHORAGE ( FLARED) 5. 000 5. 000
EACH 0. 000 0.00
1, 741. 88000 5. 000 8, 709. 40
0210 607-11525  FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0.00
2.94000 0. 000 0. 00
0215 609-24004  *QUTTER TYPE 2 (4 FOOT) 100. 000 100. 000
LF 0. 000 0.00
10. 69000 100. 000 1, 069. 00
0220 609-60011  *CURB TYPE 6 (SECTION M 834. 000 629. 000
LF 205. 000 1, 314. 05
6. 41000 834. 000 5,345.94



CONTI D C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES6 0252-402 ESTI MATE NO 0009 14:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-72887 *M CROMVE VEH CLE RADAR DETECTOR 2.000 2.000
EACH 0. 000 0. 00
13, 731. 98000 2.000 27, 463. 96
0230 614-87326 *CCTV PCLE (I NSTALL QO\LY) 1. 000 1. 000
EACH 0. 000 0. 00
1, 122. 06000 1. 000 1,122. 06
0235 615-00050 EMBANKMENT PROTECTCOR TYPE 5 7.000 7.000
EACH 0. 000 0. 00
2,671.59000 7.000 18, 701. 13
0240 625-00000 * CONSTRUCTI ON' SURVEY1 NG 0. 000 0. 000
LS 0. 000 0.00
5, 850. 79000 0. 000 0. 00
0245 626- 00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
76, 025. 71000 1. 000 76,025. 71
0250 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 500 267.16
534. 31000 1. 000 534.31
0255 627-00005 *EPOXY PAVEMENT MARKI NG 190. 000 190. 000
GAL 0. 000 0.00
69. 46000 190. 000 13,197. 40
0260 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 548. 500 548. 500
GAL 0. 000 0. 00
30. 99000 548. 500 16, 998. 02
0265 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 6, 013. 000 6, 013. 000
SF 0. 000 0.00
8. 71000 6, 013. 000 52,373.23
0270 630-00000 *FLAGE NG 622. 000 622. 000
HOUR 0. 000 0. 00
22. 44000 622. 000 13, 957. 68
0275 630-00003 *UNI FORVED TRAFFI C CONTROL 752. 000 719. 500
HOUR 32.500 69. 55
2. 14000 752. 000 1, 609. 28



CONTI D C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES6 0252-402 ESTI MATE NO 0009 14:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-00004 *TRAFFI C CONTROL VEH CLE 2.000 1. 800
EACH 0. 200 1, 282. 36
6,411. 82000 2.000 12, 823. 64
0285 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 91. 000 91. 000
DAY 0. 000 0. 00
133. 58000 91. 000 12,155.78
0290 630-00012 *TRAFFI C CONTROL MANAGEMENT 96. 000 88. 000
DAY 8. 000 5, 984. 40
748. 05000 96. 000 71, 812. 80
0295 630-80001 *FLASH NG BEACON ( PORTABLE) 4. 000 3. 600
EACH 0. 400 85. 49
213. 73000 4.000 854. 92
0300 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 12. 000 10. 800
EACH 1. 200 64.12
53. 43000 12. 000 641. 16
0305 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 182. 000 163. 800
EACH 18. 200 388. 93
21. 37000 182. 000 3, 889. 34
0310 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 88. 000 79. 200
EACH 8. 800 282.13
32. 06000 88. 000 2,821.28
0315 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 7.200
EACH 0. 800 34. 20
42. 75000 8. 000 342.00
0320 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 215. 000 28. 800
SF 186. 200 21,887.81
117.55000 215. 000 25,273.25
0325 630-80355 *PORTABLE MESSAGE S| GN PANEL 8. 000 7.200
EACH 0. 800 1, 282. 36
1, 602. 95000 8. 000 12, 823. 60
0330 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 5. 000 4.500
TYP
5 EACH 0. 500 534. 32
1, 068. 64000 5. 000 5, 343. 20



CONTI D C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES6 0252-402 ESTI MATE NO 0009 14:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80360 *DRUM CHANNELI ZI NG DEVI CE 11. 000 9. 900
EACH 1.100 11.76
10. 69000 11. 000 117.59
0340 630-80370 * CONCRETE BARRI ER ( TEMPCRARY) 2, 330. 000 2,097. 000
LF 233. 000 9, 960. 75
42. 75000 2, 330. 000 99, 607. 50
0345 630-80380 *TRAFFI C CONE 500. 000 315. 000
EACH 185. 000 1, 383. 80
7.48000 500. 000 3, 740. 00
0350 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 1. 000
DAY 0. 000 0. 00
534. 32000 1. 000 534. 32
0355 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
26, 715. 90000 0. 000 0.00
0360 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 3. 000 2.700
TEMPCORARY)
( EACH 0. 300 2,083. 84
6, 946. 13000 3. 000 20, 838. 39
0365 700-70010 F/ A M NOR CONTRACT REVI SI ONS 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0375 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -29,174. 680 -29,174. 680
F A 0. 000 0. 00
1. 00000 -29,174. 680 -29,174.68
0380 700-70016 F/ A FUEL COST ADJUSTMENT 25, 456. 520 25, 456. 520
F A 0. 000 0.00
1. 00000 25, 456. 520 25, 456. 52
0385 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE -26,079. 190 -26,079. 190
F A 0. 000 0.00
1. 00000 -26,079. 190 -26,079. 19



CONTI D C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES6 0252-402 ESTI MATE NO 0009 14:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 128, 247. 410 128, 247. 410
F A 0. 000 0. 00
1. 00000 128, 247. 410 128, 247. 41
0395 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 1, 500. 000 1, 500. 000
F A 0. 000 0.00
1. 00000 1, 500. 000 1, 500. 00
0400 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70035 F/ A UNI FORMVED TRAFFI C CONTRCL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70036 FORCED ACCOUNTS LANDSCAPE RESTORATI ON 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0420 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0440 900-00021 * ADDED | TEM ( SQUARE FQOOT)/ STORM DRAIN | NLET PROTECTI ON 396. 000 396. 000
(SPEC AL)
SF 0. 000 0. 00
17. 00000 396. 000 6, 732. 00
0445 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) SEDI MENT 0. 000 0. 000
REMOVAL AND DI SPOSAL
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0450 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) SEDI MENT 0. 000 0. 000
REMOVAL AND DI SPOSAL
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0455 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE SMCO #5 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00



CONTI D: C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQIECT: ES6 0252- 402 ESTI MATE NO 0009 14: 12: 05

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0465 900-00006  ADDED | TEM (DOLLAR)/ SMCO #7 - PRI CE REDUCTI ON FOR -889. 310 -889. 310
CONCRETE
DOL 0. 000 0. 00
1. 00000 -889. 310 -889. 31
0470 630-80367  *PORTABLE TRAFFI C SPEED MONI TOR SMCO #8 0.000 0. 000
EACH 0. 000 0. 00
5, 248. 00000 0. 000 0.00
0475 612-00060  *REFLECTOR (MEDI AN BARRI ER) 48. 000 48. 000
EACH 0. 000 0.00
12. 00000 48. 000 576. 00
0480 900-00006  ADDED | TEM ( DOLLAR) / - 140. 000 - 140. 000
DOL 0. 000 0. 00
1. 00000 - 140. 000 -140. 00
0485 900-00006  ADDED | TEM ( DOLLAR) / - 450. 000 - 450. 000
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0490 627-30324  *PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 126. 000 126. 000
1) SMCO #12
SF 0. 000 0.00
30. 60000 126. 000 3, 855. 60
0495 900-00006  ADDED | TEM (DOLLAR)/ TEMPORARY FENCE ( ROADVAY) 22.300 0. 000
DOL 22.300 22.30
1. 00000 22.300 22.30

CAT NO0400

0425 620-00012

0430 620-00020

0435 700-70081

CONSTRUCTI ON ENG NEERI NG

FI ELD LABORATCRY ( CLASS 2)

SANI TARY FACI LI TY

*F/ A PROVI DE FI ELD OFFI CE (UTI LI TIES AND SECURI TY)

CAT 0200 CURRENT AMI $ 2,816, 221.46 $
1. 000 1. 000
EACH 0. 000
14, 453. 30000 1. 000
1. 000 1. 000
EACH 0. 000
801. 47000 1. 000
2,907. 280 2,685. 300
F A 221.980
1. 00000 2,907. 280

48,305.74$ 2,801, 221. 46

0. 00
14, 453. 30

0. 00
801. 47

221.98
2,907. 28



CONTI D C17255 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17255-BI D ESTI MATE RUN 07/ 14/ 2010
PRQJECT: ES6 0252-402 ESTI MATE NO 0009 14:12: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0460 620-00002 FI ELD OFFI CE (CLASS 2) REVI SION OF SECTION 620 - SMOO#6 1. 000 1. 000
EACH 0. 000 0. 00
24,618. 19000 1. 000 24,618.19
0496 900- 00006 ADDED | TEM (DOLLAR)/ TEMPORARY FENCE (CE | TEM 219.760 0. 000
DOL 219.760 219.76
1. 00000 219.760 219.76
CAT 0400 CURRENT AMI  $ 43, 000. 00 $ 441.74 % 43, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,859,221.46$

48,747.48$ 2,844,221. 46



